COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/30/2018

ESTIMATE SUMMARY 12:33:46
CONTID: C12372R ESTIMATE NO: 0032 PROG SPEC YR: 2005
PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 572.5 DAYS TIME ALLOW: 673 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME: 85.07 ORIG TIME ALLOW: 633 WORK DAYS

PROJECT NO: STA2873-100
US 287: SH 1 TO LAPORTE BYPASS
NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 09/29/2018 DATE TIME STARTED 01/25/2016
20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN 01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/17/2015 DATE ACCEPTED
LONGMONT C(B0501- (303)444-8680 DATE NOTICE TO PROCEED 01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  24,037,094.42  PARTICIPATING $  19,458,060.23 $ 723,445.83
AWARD PROJECT AMT: $ 21,324,377.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.95% TOTAL EARNINGS 19,458,060.23 723,445.83
FUNDS AVAILABLE: $ 4579,034.19 STOCKPILED MATERIALS 72,720.50 -31,398.00
GROSS EARNINGS 19,530,780.73 692,047.83
TOTAL CLAIMS: $ RETAINAGE -319,865.66 0.00
SECURITIES ENCUMBERED 319,865.66 0.00
NET EARNINGS 19,530,780.73 692,047.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 19,530,780.73 692,047.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 692,047.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
225,000.00000 1.000 225,000.00
0010 202-00001 Removal of Structure 25.000 16.000
EACH 0.000 0.00
3,800.00000 16.000 60,800.00
0015 202-00010 *Removal of Tree 273.000 272.000
EACH 1.000 475.00
475.00000 273.000 129,675.00
0020 202-00019 *Removal of Inlet 4.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0025 202-00020 Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0030 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0035 202-00022 Removal of Headgate 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0040 202-00025 Removal of Ditch Lining 179.000 179.000
LF 0.000 0.00
12.00000 179.000 2,148.00
0045 202-00035 *Removal of Pipe 3,891.000 3,639.000
LF 6.000 111.00
18.50000 3,645.000 67,432.50
0050 202-00037 *Removal of End Section 20.000 9.000
EACH 0.000 0.00
225.00000 9.000 2,025.00
0055 202-00040 *Removal of Electrical Conduit 275.000 0.000
LF 0.000 0.00

15.50000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0060 202-00080

0065 202-00090

0070 202-00200

0075 202-00203

0080 202-00210

0085 202-00220

0090 202-00240

0095 202-00250

0100 202-00700

0105 202-00805

0110 202-00810

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

Removal of Guard Post

*Removal of Delineator

Removal of Sidewalk

Removal of Curb and Gutter

*Removal of Concrete Pavement

*Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

*Removal of Light Standard

*Removal of Overhead Sign Structure

*Removal of Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0032

CURRENT
QUANTITY/
UNITS
UNIT PRICE
29.000
EACH
220.00000
139.000
EACH
7.75000
215.000
SY
12.50000
4,112.000
LF
7.25000
13,397.000
SY
15.00000
64,217.000
SY
5.25000
328.000
SY
15.00000
12,769.500
SF
3.60000
10.000
EACH
390.00000
1.000
EACH
5,800.00000
89.000
EACH

77.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

29.000
0.000
29.000

61.000
0.000
61.000

0.000
22.000
22.000

4,112.000
0.000
4,112.000

6,908.000
6,164.000
13,072.000

51,597.000
3,254.000
54,851.000

328.000
0.000
328.000

10,919.500
1,850.000
12,769.500

9.000
0.000
9.000

1.000
0.000
1.000

44.000
9.000
53.000

Page 3
ESTIMATE RUN 10/30/2018

12:33:46
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
6,380.00
0.00
472.75
275.00
275.00
0.00
29,812.00
92,460.00
196,080.00
17,083.50
287,967.75
0.00
4,920.00
6,660.00
45,970.20
0.00
3,510.00
0.00
5,800.00
693.00
4,081.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00821 *Removal of Sign Panel 4.000 4.000
EACH 0.000 0.00
128.00000 4.000 512.00
0120 202-00827 *Removal of Pull Box 12.000 3.000
EACH 2.000 170.00
85.00000 5.000 425.00
0125 202-00840 *Removal of Traffic Signal Pole 11.000 7.000
EACH 0.000 0.00
725.00000 7.000 5,075.00
0130 202-00848 *Removal of Traffic Signal Controller and Cabin et 3.000 0.000
EACH 1.000 610.00
610.00000 1.000 610.00
0135 202-01000 *Removal of Fence 9,839.000 7,292.000
LF 0.000 0.00
4.60000 7,292.000 33,543.20
0140 202-01130 *Removal of Guardrail Type 3 572.000 572.000
LF 0.000 0.00
8.30000 572.000 4,747.60
0145 202-01170 Removal of Guardrail Type 7 65.000 65.000
LF 0.000 0.00
18.75000 65.000 1,218.75
0147 700-70034 F/A Sawing Concrete (10 inch) 700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 138,227.000 111,013.000
cY 0.000 0.00
9.85000 111,013.000 1,093,478.05
0151 700-70034 *F/A Unclassified Excavation - CMO#27 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0153 203-00060 Emb Matl (CIP) 25,617.000 10,245.000
cY 0.000 0.00

6.85000 10,245.000 70,178.25
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 203-00062 Embankment Material (Complete In Place) (Specia )] 80,653.000 67,360.000
CcY 0.000 0.00
12.00000 67,360.000 808,320.00
0156 700-70034 *F/A Embankment (Spec)(R50) - CMO#27 140,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 203-00100 Muck Excavation 122.000 122.000
CcY 0.000 0.00
17.00000 122.000 2,074.00
0165 203-01500 Blading 220.250 190.250
HOUR 0.000 0.00
180.00000 190.250 34,245.00
0170 203-01510 Backhoe 52.000 52.000
HOUR 0.000 0.00
180.00000 52.000 9,360.00
0175 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582 Truck (Dump) 24.800 24.800
HOUR 0.000 0.00
125.00000 24.800 3,100.00
0180 203-01597 *Potholing 500.000 438.550
HOUR 8.500 3,281.00
386.00000 447.050 172,561.30
0185 206-00065 Structure Backfill (Flow-Fill) 551.000 551.000
cY 0.000 0.00
95.00000 551.000 52,345.00
0190 206-00510 *Filter Material (Class A) 144.000 133.000
cY 0.000 0.00
61.00000 133.000 8,113.00
0195 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00

8,500.00000 1.000 8,500.00
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783 Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784 Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0205 207-00205 Topsoil 0.000 0.000
cY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 5,500.000 3,939.000
LF 43.000 172.00
4.00000 3,982.000 15,928.00
0215 208-00020 *Silt Fence 4,445.000 1,475.000
LF 2,970.000 5,197.50
1.75000 4,445.000 7,778.75
0220 208-00035 Aggregate Bag 250.000 39.000
LF 0.000 0.00
3.10000 39.000 120.90
0225 208-00045 Concrete Washout Structure 3.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type I) 1,202.000 620.000
LF 182.000 955.50
5.25000 802.000 4,210.50
0235 208-00052 *Storm Drain Inlet Protection (Type I1) 60.000 36.000
LF 0.000 0.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 5.000 3.000
EACH 0.000 0.00

2,100.00000 3.000 6,300.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0245 208-00103 *Removal and Disposal of Sediment (Labor) 100.000 38.000
HOUR 0.000 0.00
47.00000 38.000 1,786.00
0250 208-00105 *Removal and Disposal of Sediment (Equipment) 50.000 4.750
HOUR 0.000 0.00
79.00000 4.750 375.25
0255 208-00106 *Sweeping (Sediment Removal) 450.000 377.250
HOUR 23.000 4,945.00
215.00000 400.250 86,053.75
0260 208-00107 Removal of Trash 116.000 116.000
HOUR 0.000 0.00
42.00000 116.000 4,872.00
0265 208-00206 *Erosion Control Supervisor 680.000 624.000
DAY 24.000 10,800.00
450.00000 648.000 291,600.00
0270 210-00001 Reset Structure 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0275 210-00010 *Reset Mailbox Structure 47.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0280 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0285 210-00750 *Reset Light Standard 1.000 1.000
EACH 0.000 0.00
1,120.00000 1.000 1,120.00
0290 210-00815 *Reset Sign Panel 12.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0295 210-01000 *Reset Fence 913.000 0.000
LF 0.000 0.00

9.85000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 210-01011 *Reset Gate 6.000 1.000
EACH 0.000 0.00
790.00000 1.000 790.00
0302 210-02018 Relay Pipe (18 In) 447.000 408.000
LF 0.000 0.00
46.13000 408.000 18,821.04
0303 210-02024  Relay Pipe (24 In) 248.000 0.000
LF 0.000 0.00
57.70000 0.000 0.00
0304 210-04015 Modify Manhole 1.000 1.000
EACH 0.000 0.00
2,225.00000 1.000 2,225.00
0305 212-00006 *Seeding (Native) 9.200 5.900
ACRE 0.000 0.00
610.00000 5.900 3,599.00
0310 212-00032 *Soil Conditioning 9.200 5.300
ACRE 0.000 0.00
1,200.00000 5.300 6,360.00
0315 213-00002 *Mulching (Weed Free Hay) 9.200 4.200
ACRE 0.000 0.00
650.00000 4.200 2,730.00
0320 213-00012 *Spray-on Mulch Blanket 2.100 2.100
ACRE 0.000 0.00
3,300.00000 2.100 6,930.00
0325 213-00061 *Mulch Tackifier 1,694.000 724.000
LB 0.000 0.00
2.60000 724.000 1,882.40
0330 213-00150 *Bonded Fiber Matrix 3.000 0.190
ACRE 0.000 0.00
4,600.00000 0.190 874.00
0335 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 5,000.000 915.000
Sy 0.000 0.00

2.35000 915.000 2,150.25
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 304-06000 Aggregate Base Course (Class 6) 42,036.740 42,036.740
TON 0.000 0.00
22.00000 42,036.740 924,808.28
0341 700-70034 F/A ABC (Special) 554,100.000 427,938.080
FA 0.000 0.00
1.00000 427,938.080 427,938.08
0342 304-06007 ABC (CL 6) 7,831.000 3,847.000
CY 585.000 24,265.80
41.48000 4,432.000 183,839.36
0345 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,324.000 918.410
TON 190.640 41,940.80
220.00000 1,109.050 243,991.00
0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 371.560 371.560
TON 0.000 0.00
125.00000 371.560 46,445.00
0355 403-34751  *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 442.480 442.480
TON 0.000 0.00
137.00000 442.480 60,619.76
0360 412-00600 *Concrete Pavement (6 Inch) 4,581.000 1,923.000
SY 1,212.000 63,024.00
52.00000 3,135.000 163,020.00
0365 412-00800 *Concrete Pavement (8 Inch) 1,233.000 1,062.000
SY 171.000 11,286.00
66.00000 1,233.000 81,378.00
0370 412-00900 *Concrete Pavement (9 Inch) 94,717.000 77,886.000
SY 3,782.000 158,844.00
42.00000 81,668.000 3,430,056.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00

12.75000 0.000 0.00



C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200

0370

0370

0370

0370

0370

0375 412-01000
0380 412-02000
0385 420-00112
0386 420-00132
0390 503-00012
0392 503-00018

MATERIAL ALLOWANCE Coarse Aggregate

MATERIAL ALLOWANCE Epoxy Coated Tie Bars

MATERIAL ALLOWANCE Epoxy Coated Tie Bars

MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels

MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels

*Concrete Pavement (10 Inch)

Concrete Safety Edge

Geotextile (Drainage) (Class 1)

Geotextile (Separator) (CL 1)

Drilled Caisson (12 Inch)

Drilled Caisson (18 In)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0032

CURRENT
QUANTITY/
UNITS
UNIT PRICE
TON
12.75000
EACH
1.39000
EACH
1.39000
EACH
2.90000
EACH
2.90000
21,079.000
SY
48.00000
3,000.000
LF
2.50000
1,383.000
SY
3.30000
27,871.000
SY
2.75000
17.500
LF
250.00000
5.000
LF

475.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

12,470.000
1,524.000
13,994.000

2,321.000
0.000
2,321.000

1,383.000
0.000
1,383.000

27,189.000
0.000
27,189.000

17.500
0.000
17.500

5.000
0.000
5.000

ESTIMATE RUN

Page 10

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
73,152.00
671,712.00
0.00
5,802.50
0.00
4,563.90
0.00
74,769.75
0.00
4,375.00
0.00
2,375.00
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0395 503-00036 *Drilled Caisson (36 Inch) 148.000 133.000
LF 0.000 0.00
350.00000 133.000 46,550.00
0396 503-00036 Drilled Caisson (36 In) Price Adjustment - Add' | Depth 0.000 0.000
LF 0.000 0.00
402.50000 0.000 0.00
0400 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0.000 0.00
400.00000 42.000 16,800.00
0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
475.00000 21.000 9,975.00
0410 506-00030 Grouted Riprap 128.000 0.000
cY 0.000 0.00
470.00000 0.000 0.00
0415 506-00206 Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0420 506-00209 Riprap (9 Inch) 646.000 646.000
cY 0.000 0.00
69.00000 646.000 44,574.00
0425 506-00409 Soil Riprap (9 Inch) 0.000 0.000
cY 0.000 0.00
57.00000 0.000 0.00
0427 506-01020 Geogrid Reinforce 28,520.000 24,108.000
SY 0.000 0.00
4.50000 24,108.000 108,486.00
0430 507-00000 Concrete Slope and Ditch Paving 28.300 0.000
cY 0.000 0.00
385.00000 0.000 0.00
0435 601-01000 *Concrete Class B 62.000 0.900
cY 0.000 0.00

300.00000 0.900 270.00
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 601-03000 Concrete Class D 34.700 34.700
cY 0.000 0.00
1,100.00000 34.700 38,170.00
0445 601-03030 *Concrete Class D (Box Culvert) 202.000 181.800
cY 0.000 0.00
810.00000 181.800 147,258.00
0450 601-40400 Structural Concrete Stain 0.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
0455 602-00020 *Reinforcing Steel (Epoxy Coated) 47,247.000 47,247.000
LB 0.000 0.00
1.10000 47,247.000 51,971.70
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
(Class V) LF 0.000 0.00
145.00000 0.000 0.00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,888.000 2,734.000
LF 42.000 2,688.00
64.00000 2,776.000 177,664.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,466.000 540.000
(Class V) LF 0.000 0.00
57.00000 540.000 30,780.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,869.000 1,869.000
LF 0.000 0.00
77.00000 1,869.000 143,913.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 20.000 8.000
(Class V) LF 0.000 0.00
77.00000 8.000 616.00
0485 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 3,178.000 3,178.000
LF 0.000 0.00
110.00000 3,178.000 349,580.00
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 813.000 813.000
LF 0.000 0.00

138.00000 813.000 112,194.00
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
200.00000 1,346.000 269,200.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 136.000 136.000
LF 0.000 0.00
240.00000 136.000 32,640.00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 578.000 188.000
(Complete In (Class IV) L 0.000 0.00
80.00000 188.000 15,040.00
0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 240.000 240.000
(Complete In (Class V) L 0.000 0.00
105.00000 240.000 25,200.00
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 282.000 186.000
(Complete In (Class IV) L 0.000 0.00
170.00000 186.000 31,620.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 152.000 152.000
(Complete In (Class 1V) L 0.000 0.00
225.00000 152.000 34,200.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 14.000 11.000
EACH 0.000 0.00
980.00000 11.000 10,780.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0545 603-05030 *30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00

1,400.00000 2.000 2,800.00
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018

PROJECT: STA2873-100 ESTIMATE NO: 0032 12:33:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0570 603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0577 603-10180 18 In CSP 40.000 40.000
LF 0.000 0.00
86.00000 40.000 3,440.00
0578 604-51018 18 In Slot Pipe Inlet 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
0579 603-30018 18 In SES 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
1,025.00000 302.000 309,550.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00

220.00000 0.000 0.00
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PROJECT: STA2873-100 ESTIMATE NO: 0032
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE _______
CAT NO0200 ROADWAY
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 168.000 168.000
LF 0.000 0.00
70.00000 168.000 11,760.00
0583 603-30012 12 In SES 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585 604-00505 *Inlet Type D (5 Foot) 5.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
0590 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 1.750
EACH 0.250 4,350.00
17,400.00000 2.000 34,800.00
0595 604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0596 604-16505 Inlet Ty 16 (D) (5 Ft) 1.000 0.000
EACH 0.000 0.00
9,315.00000 0.000 0.00
0597 604-16605 Inlet Ty 16 (T) (5 Ft) 2.000 0.000
EACH 0.000 0.00
11,730.00000 0.000 0.00
0598 604-13010 Inlet Ty 13 (10 Ft) 2.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0600 604-19105 *Inlet Type R L 5 (5 Foot) 12.000 5.500
EACH 0.000 0.00
4,200.00000 5.500 23,100.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0605 604-19205

0610 604-19305

0615 604-19405

0620 604-19410

0625 604-19415

0630 604-30005

0635 604-30010

0640 604-30015

0645 604-39000

0646 604-31010

0647 604-31015

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Inlet Type R L 10 (5 Foot)

*Inlet Type R L 15 (5 Foot)

*Inlet Type R Special (5 Foot)

*Inlet Type R Special (10 Foot)

*Inlet Type R Special (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Special 450 GAL WQ Vault

MH Box Base (10 Ft)

MH Box Base (15 Ft)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0032

CURRENT
QUANTITY/
UNITS
UNIT PRICE

39.000
EACH
6,600.00000

2.000
EACH
7,900.00000

3.000
EACH
8,500.00000

20.000
EACH
13,150.00000

7.000
EACH
18,500.00000

9.000
EACH
3,400.00000
7.000
EACH
3,900.00000
6.000
EACH
7,500.00000
1.000
EACH

20,000.00000

2.000
EACH
12,795.00000

0.000
EACH
15,830.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

39.000
0.000
39.000

2.000
0.000
2.000

3.000
0.000
3.000

20.000
0.000
20.000

7.000
0.000
7.000

3.750
0.000
3.750

4.000
0.000
4.000

6.000
0.000
6.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

Page 16

ESTIMATE RUN 10/30/2018

AMOUNT
THIS
PERIOD

0.00

12:33:46

CUMULATIVE
AMOUNT

257,400.00

15,800.00

25,500.00

263,000.00

129,500.00

12,750.00

15,600.00

45,000.00

20,000.00

25,590.00

0.00
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0650 604-39000 *Manhole Special 2400 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
41,000.00000 2.000 82,000.00
0655 604-39000 *Manhole Special 4800 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
56,000.00000 2.000 112,000.00
0660 604-39000 *Manhole Special 7200 GAL WQ Vault 1.000 0.950
EACH 0.000 0.00
81,000.00000 0.950 76,950.00
0665 604-50200 *Manhole Ring and Cover 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0667 700-70034 F/A 8-In Per Pipe Underdrain 247,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 112.500 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0676 606-01340 End Anchor Ty 3D 1.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0680 607-00000 *Line Post 37.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0685 607-00005 *End Post 26.000 6.000
EACH 0.000 0.00
300.00000 6.000 1,800.00
0690 607-00010 *Corner and Line Brace Post 19.000 6.000
EACH 0.000 0.00

342.00000 6.000 2,052.00
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REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0695 607-01000 *Fence Barbed Wire with Metal Posts 4,077.000 2,127.000
LF 0.000 0.00
2.00000 2,127.000 4,254.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 97.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 496.000 322.000
LF 0.000 0.00
34.00000 322.000 10,948.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,225.00000 0.000 0.00
0715 607-60270 *20 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0720 607-60274 *24 Foot Gate Double (Chain Link) 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0725 607-60280 *30 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0730 607-60290 *40 Foot Gate Double (Chain Link) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0735 608-00000 Concrete Sidewalk 12,000.000 7,352.560
sy 53.000 1,484.00
28.00000 7,405.560 207,355.68
0740 608-00010 Concrete Curb Ramp 245.000 51.000
SY 0.000 0.00

105.00000 51.000 5,355.00
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CAT NO0200 ROADWAY

0745 609-20010 Curb Type 2 (Section B) 440.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011 Curb Type 2 (Section M) 750.000 522.000
LF 0.000 0.00
23.50000 522.000 12,267.00
0755 609-21010 Curb and Gutter Type 2 (Section I-B) 4,215.000 1,794.000
LF 321.000 3,691.50
11.50000 2,115.000 24,322.50
0760 609-21020 Curb and Gutter Type 2 (Section 1I-B) 27,051.000 15,671.000
LF 2,154.000 36,079.50
16.75000 17,825.000 298,568.75
0765 609-24003  Gutter Type 2 (3 Foot) 366.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0770 609-24008 Gutter Type 2 (8 Foot) 142.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0775 610-00024 Median Cover Material (4 Inch Patterned Concret e) 38,743.000 21,888.000
SF 0.000 0.00
6.95000 21,888.000 152,121.60
0777 612-00041 Delin (Flex) (Ty I) 60.000 25.000
EACH 7.000 455.00
65.00000 32.000 2,080.00
0778 612-00042  Delin (Flex) (Ty Il) 16.000 6.000
EACH 0.000 0.00
70.00000 6.000 420.00
0780 613-00206 *2 Inch Electrical Conduit (Bored) 160.000 160.000
LF 0.000 0.00
58.00000 160.000 9,280.00
0785 613-00306 *3 Inch Electrical Conduit (Bored) 240.000 240.000
LF 0.000 0.00

70.00000 240.000 16,800.00
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PCN: 12372R-BID ESTIMATE RUN 10/30/2018
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CAT NO0200 ROADWAY

0790 613-01200 *2 Inch Electrical Conduit (Plastic) 4,558.000 4,057.000
LF 5.000 65.00
13.00000 4,062.000 52,806.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 9,618.000 9,056.000
LF 562.000 5,620.00
10.00000 9,618.000 96,180.00
0797 613-07001 Type One Pull Box 4.000 4.000
EACH 0.000 0.00
1,025.00000 4.000 4,100.00
0799 613-07004 Type Four Pull Box 3.000 3.000
EACH 0.000 0.00
1,590.00000 3.000 4,770.00
0800 613-07039 *Pull Box (30"x48"x18") 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0805 613-10000 *Wiring 1.000 0.330
LS 0.000 0.00
93,000.00000 0.330 30,690.00
0810 613-13004  *Luminaire (Special)(LED)(130 Watt) 25.000 11.250
EACH 0.000 0.00
580.00000 11.250 6,525.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 13.000
EACH 0.000 0.00
2,900.00000 13.000 37,700.00
0815 MATERIAL ALLOWANCE Light Standard 6.000
EACH 0.000 0.00
1,178.00000 6.000 7,068.00
0815 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,403.00000 0.000 0.00
0820 613-40010 *Light Standard Foundation 24.000 13.000
EACH 0.000 0.00

940.00000 13.000 12,220.00
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0825 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 0.000 0.00
13,700.00000 0.000 0.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 8.000 4.000
EACH 3.750 1,350.00
360.00000 7.750 2,790.00
0835 614-00011 *Sign Panel (Class 1) 620.000 231.200
SF 4.500 81.00
18.00000 235.700 4,242.60
0840 614-00012 *Sign Panel (Class II) 819.000 437.000
SF 10.600 243.80
23.00000 447.600 10,294.80
0845 614-00013 *Sign Panel (Class IIl) 662.000 255.000
SF 0.000 0.00
27.00000 255.000 6,885.00
0850 614-00615 *Steel Sign Post (W 6x15) 189.000 102.500
LF 0.000 0.00
68.00000 102.500 6,970.00
0853 614-01503 Steel Sign Supp (2-In Rd)(Po&Sock) 12.000 8.000
EACH 0.000 0.00
210.73000 8.000 1,685.84
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 21.000 2.000
Slipbase
EACH 0.000 0.00
500.00000 2.000 1,000.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 101.000 54.000
Slipbase
EACH 2.000 1,490.00
745.00000 56.000 41,720.00
0865 614-03002 *Concrete Footing (Type 2) 11.000 6.000
EACH 0.000 0.00
1,240.00000 6.000 7,440.00
0870 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00

95,000.00000 0.000 0.00
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CAT NO0200 ROADWAY

0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 14.000
EACH 0.000 0.00
580.00000 14.000 8,120.00
0880 614-70336 *Traffic Signal Face (12-12-12) 30.000 20.000
EACH 6.000 4,740.00
790.00000 26.000 20,540.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 9.000 4.500
EACH 2.250 2,103.75
935.00000 6.750 6,311.25
0890 614-72740 *Blank Out Sign(LED)(Single Faced) 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 2.000
EACH 0.000 0.00
13,795.00000 2.000 27,590.00
0895 614-72855 *Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0896 900-00007 Added Item (Each)/ Traffic Signal Controller Cabine t 0.000 0.000
Foundation
EACH 0.000 0.00
2,185.00000 0.000 0.00
0900 614-72860 *Pedestrian Push Button 11.000 6.000
EACH 2.000 2,600.00
1,300.00000 8.000 10,400.00
0905 614-72863 *Pedestrian Push Button Post Assembly 7.000 5.000
EACH 0.000 0.00
1,110.00000 5.000 5,550.00
0910 614-72866 *Fire Preemption Unit and Timer 6.000 2.000
EACH 0.750 4,725.00
6,300.00000 2.750 17,325.00
0915 614-72886 *Intersection Detection System (Camera) 8.000 4.000
EACH 1.500 13,050.00

8,700.00000 5.500 47,850.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0915

0915

0915

0915

0915

0915

0920 614-81125

0925 614-81130

0925

0930 614-81145

0930

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

*Traffic Signal-Light Pole Steel (1-25 Foot Mas

*Traffic Signal-Light Pole Steel (1-30 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-45 Foot Mas

MATERIAL ALLOWANCE Signal Pole

ESTIMATE NO: 0032

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
4,280.00000

EACH
2,056.00000

EACH
764.80000

EACH
7.00000

EACH
34.00000

EACH
55.00000

t Arm) 1.000
EACH

15,500.00000

t Arm) 1.000
EACH

16,500.00000

EACH
9,829.00000

t Arm) 2.000
EACH

18,100.00000

EACH
11,214.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4.000
-1.500
2.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

4.000
-1.500
2.500

0.000
0.000
0.000

1.000
0.000
1.000

0.500
0.500
1.000

0.500
-0.500
0.000

1.000
1.000
2.000

1.000
-1.000
0.000

Page 23
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-6,420.00
10,700.00
0.00
0.00
0.00
0.00
0.00
0.00
-51.00
85.00
0.00
0.00
0.00
15,500.00
8,250.00
16,500.00
-4,914.50
0.00
18,100.00
36,200.00
-11,214.00
0.00
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CAT NO0200 ROADWAY
0935 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000 1.500
EACH 0.500 9,050.00
18,100.00000 2.000 36,200.00
0935 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
11,291.00000 0.000 0.00
0940 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
18,500.00000 1.000 18,500.00
0945 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000 1.500
EACH 0.500 13,500.00
27,000.00000 2.000 54,000.00
0945 MATERIAL ALLOWANCE Signal Pole 0.500
EACH -0.500 -8,798.50
17,597.00000 0.000 0.00
0950 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
31,000.00000 0.500 15,500.00
0950 MATERIAL ALLOWANCE Signal Pole 0.500
EACH 0.000 0.00
20,975.00000 0.500 10,487.50
0951 614-84000 Traf Sig Ped Pole Steel 1.000 1.000
EACH 0.000 0.00
4,185.00000 1.000 4,185.00
0955 614-86800 *Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
8,300.00000 1.000 8,300.00
0960 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0965 614-87524 *Splice Fiber Optic Cable (24 Strand) 0.000 0.000
EACH 0.000 0.00
2,560.00000 0.000 0.00
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CAT NO0200 ROADWAY

0970 615-21203 12 Inch Slide Headgate (3 Foot Frame) 2.000 2.000
EACH 0.000 0.00
10,300.00000 2.000 20,600.00
0971 615-65005 Irrig Diversion Str 1.000 0.000
LS 0.000 0.00
35,000.00000 0.000 0.00
0975 615-50000 Parshall Measuring Flume 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0977 619-50640 8 In Plastic Pipe 235.000 235.000
LF 0.000 0.00
107.00000 235.000 25,145.00
0980 621-00450 *Detour Pavement 4,023.000 2,575.000
SY 226.000 17,176.00
76.00000 2,801.000 212,876.00
0985 624-20300 *Detour Drainage Pipe (Class 0) 200.000 155.000
LF 0.000 0.00
53.00000 155.000 8,215.00
0990 625-00000 *Construction Surveying 1.000 0.673
LS 0.026 3,250.00
125,000.00000 0.699 87,375.00
0992 625-00001 Const Surveying (Hour) 140.000 101.100
HOUR 4.900 676.20
138.00000 106.000 14,628.00
0995 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,100,000.00000 1.000 1,100,000.00
1000 626-01000 *Public Information Services 1.000 0.926
LS 0.015 840.00
56,000.00000 0.941 52,696.00
1005 627-00005 *Epoxy Pavement Marking 257.000 0.000
GAL 0.000 0.00

136.00000 0.000 0.00
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1010 627-00011 *Pavement Marking Paint (Waterborne) 1,110.000 433.000
GAL 108.000 8,532.00
79.00000 541.000 42,739.00
1015 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,191.000 0.000
SF 0.000 0.00
17.50000 0.000 0.00
1020 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 1,234.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
1025 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 2,051.000 0.000
SF 0.000 0.00
14.75000 0.000 0.00
1030 629-01001 *Survey Monument (Type 1) 32.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
1035 630-00000  *Flagging 21,750.000 19,728.000
HOUR 1,030.500 22,671.00
22.00000 20,758.500 456,687.00
1040 630-00007 *Traffic Control Inspection 415.000 380.000
DAY 11.000 1,276.00
116.00000 391.000 45,356.00
1045 630-00012 *Traffic Control Management 673.000 552.000
DAY 24.000 17,040.00
710.00000 576.000 408,960.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
1055 630-80001 *Flashing Beacon (Portable) 6.000 5.400
EACH 0.000 0.00
740.00000 5.400 3,996.00
1060 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 23.400
EACH 0.000 0.00

120.00000 23.400 2,808.00
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1065 630-80341 *Construction Traffic Sign (Panel Size A) 118.000 106.200
EACH 0.000 0.00
89.00000 106.200 9,451.80
1070 630-80342 *Construction Traffic Sign (Panel Size B) 126.000 113.400
EACH 0.000 0.00
136.00000 113.400 15,422.40
1075 630-80344 *Construction Traffic Sign (Special) 408.000 367.200
SF 0.000 0.00
14.50000 367.200 5,324.40
1080 630-80353 *Vertical Panel (With Light) (Flashing) 42.000 37.800
EACH 0.000 0.00
140.00000 37.800 5,292.00
1085 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
10,500.00000 3.600 37,800.00
1086 630-80359 Port Mesg Panel 20.000 20.000
DAY 0.000 0.00
165.00000 20.000 3,300.00
1090 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.900
Type
ype) EACH 0.000 0.00
2,400.00000 0.900 2,160.00
1095 630-80360 *Drum Channelizing Device 684.000 615.600
EACH 0.000 0.00
60.00000 615.600 36,936.00
1100 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 52.200
EACH 0.000 0.00
148.00000 52.200 7,725.60
1110 630-80370 Concrete Barrier (Temporary) 2,064.000 1,857.600
LF 0.000 0.00

36.00000 1,857.600 66,873.60
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1115 630-80380 *Traffic Cone 208.000 187.200
EACH 0.000 0.00
14.50000 187.200 2,714.40
1120 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
1124 700-70034 F/A Temp Signal Maintenance - CMO#27 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1125 630-86810 *Traffic Signal (Temporary) 2.000 1.800
EACH 0.000 0.00
31,000.00000 1.800 55,800.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -102.000 -102.000
DOL 0.000 0.00
1.00000 -102.000 -102.00
1127 900-00006 Added Item (Dollar)/ Price Reduction ABC (CI 6) -8,078.400 -8,078.400
DOL 0.000 0.00
1.00000 -8,078.400 -8,078.40
1128 900-00006 Added Item (Dollar)/ Price Reduction Working Time -900.000 -900.000
Violation
DOL 0.000 0.00
1.00000 -900.000 -900.00
1129  900-00006 Added Item (Dollar)/ Price Reduction Concrete -1,515.300 -2,800.250
DOL -1,147.280 -1,147.28
1.00000 -3,947.530 -3,947.53
1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00
1.00000 1,425.000 1,425.00
1140 700-70012 F/A Asphalt Pavement Incentive 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1145 700-70013 F/A Concrete Pavement Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70016 F/A Fuel Cost Adjustment 20,000.000 16,925.250
FA 971.450 971.45
1.00000 17,896.700 17,896.70
1155 700-70018 F/A Roadway Smoothness Incentive 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1159 700-70015 F/A Mobilization Extra Work 39,035.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1161 700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1162 700-70034 F/A Extra Work Dewatering 26,638.490 26,638.490
FA 0.000 0.00
1.00000 26,638.490 26,638.49
1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00
1.00000 19,124.840 19,124.84
1165 700-70042 *F/A Railroad Flagging 53,201.890 53,201.890
FA 0.000 0.00
1.00000 53,201.890 53,201.89
1170 700-70082 F/A Furnish & Install Electrical Service 15,000.000 7,146.830
FA 0.000 0.00
1.00000 7,146.830 7,146.83
1175 700-70155 F/A Pavement Surface Course Maintenance 7,000.000 5,224.460
FA 567.810 567.81

1.00000 5,792.270 5,792.27
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1180 700-70380 F/A Erosion Control 3,729.280 3,729.280
FA 0.000 0.00
1.00000 3,729.280 3,729.28
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182 700-70034 F/A Utilities 22,559.120 22,559.120
FA 0.000 0.00
1.00000 22,559.120 22,559.12
1183 700-70034 F/A Storm Sewer 6,677.810 6,677.810
FA 0.000 0.00
1.00000 6,677.810 6,677.81
1185 700-70594 F/A DRB Standing Committee 20,000.000 16,412.500
FA 1,475.000 1,475.00
1.00000 17,887.500 17,887.50
1188 900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grate 10.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 63,794.110
DOL 0.000 0.00
1.00000 63,794.110 63,794.11
1192  900-00006 Added Item (Dollar)/ Increased costs for Materials 12,981.560 12,981.560
DOL 0.000 0.00
1.00000 12,981.560 12,981.56
1194 700-70034 F/A SH1 South Overhead - CMO#27 7,485.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT#$ 22,570,886.82 $ 692,047.83 $18,081,280.04
CAT NOO0300 STRUCTURES

1190 206-00000 Structure Excavation 767.000 767.000
CcY 0.000 0.00
21.00000 767.000 16,107.00
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1195 206-00100 *Structure Backfill (Class 1) 1,755.000 1,755.000
cY 0.000 0.00
49.00000 1,755.000 85,995.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,316.000 1,203.000
cY 0.000 0.00
26.00000 1,203.000 31,278.00
1205 502-11284 *Steel Piling (HP 12x84) 602.000 602.000
LF 0.000 0.00
231.00000 602.000 139,062.00
1210 503-00036 *Drilled Caisson (36 Inch) 533.000 533.000
LF 0.000 0.00
350.00000 533.000 186,550.00
1211 503-00036 Drilled Caisson (36 In) Price Adjust - Add'l De pth 60.000 60.000
LF 0.000 0.00
402.50000 60.000 24,150.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 8,269.000
SF 0.000 0.00
33.00000 8,269.000 272,877.00
1225 514-00000 *Pipe Railing 589.000 589.000
LF 0.000 0.00
165.00000 589.000 97,185.00
1225 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
98.21000 0.000 0.00
1230 601-03000 *Concrete Class D 174.900 174.900
cY 0.000 0.00
1,100.00000 174.900 192,390.00
1235 601-40400 *Structural Concrete Stain 1,838.000 1,838.000
SY 0.000 0.00

17.00000 1,838.000 31,246.00



CONTID:
PCN:
PROJECT:

C12372R
12372R-BID
STA2873-100

ESTIMATE NO: 0032

COLORADO DEPARTMENT OF TRANSPORTATION

Page 32
ESTIMATE RUN 10/30/2018

ITEM
DESCRIPTION

CAT NO0300

1236 601-40302

1240 602-00020

1245 614-85130

1245

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1250 620-00005

1255 620-00012

1260 620-00020

STRUCTURES

Struct Conc Coating (Anti-Graf)

*Reinforcing Steel (Epoxy Coated)

*Impact Attenuator (Quadguard I1)

MATERIAL ALLOWANCE Impact Attenuator

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
16,538.000 16,538.000
SF 0.000
1.90000 16,538.000
15,089.000 10,035.440
LB 0.000
1.10000 10,035.440
1.000 0.000
EACH 0.000
25,000.00000 0.000
1.000
EACH 0.000
16,790.00000 1.000
CAT 0300 CURRENT AMT$ 1,282,007.60
1.000 1.000
EACH 0.000
135,000.00000 1.000
1.000 1.000
EACH 0.000
45,000.00000 1.000
2.000 2.000
EACH 0.000
2,100.00000 2.000
CAT 0400 CURRENT AMT$ 184,200.00 $

PROJECT TOTAL CURRENT AMT $24,037,094.42

12:33:46
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,422.20
0.00
11,038.98
0.00
0.00
0.00
16,790.00

0.00 $ 1,265,300.68

0.00
135,000.00

0.00
45,000.00

0.00
4,200.00

692,047.83  $19,530,780.72



